



June 30 2016

As of right now, Freeman Road remains closed from just north of the intersection with 34th to the 26th Street intersection. It will remain closed through August 15th, 2016

This delay was the result of it taking longer than originally anticipated for the power lines and poles to be moved to allow us to continue utility installation. Following the installation of all utilities, paving of this section (along with the final over lay of Phase I) will take place.

Between July 16th and Sept 30th, we begin the Surprise Lake culvert crossing. Freeman Road from 26th St to the north will be closed for installation of a new 14' culvert in the streambed. This will take approximately 3 to 4 weeks to complete. Once this work is under way, no traffic (except local residential) will be allowed between 26th and 20th. The detour will be out and around 70th St. During this time, the road will be COMPLETELY CLOSED, as it will be physically impossible to pass over Surprise Lake Creek.

In the same time frame (July 16th – Sept 30th) the culvert installation at Wapato Creek #2 to the south will also be done. Once this work begins, all Valley Ave traffic will be routed from 26th Street via 70th. The closure will be at Valley Ave and extend to the city shop's driveway, approximately 1000' to the north. This work will take 3-4 weeks. Again, this will be a hard closure, which means it will not be physically possible to pass over Wapato Creek South. As soon as this work is complete, there will be full access from Valley Avenue for all traffic.

At the completion of the above work, we will be working on Phase 3 (north of 26th). This closure will affect Freeman Rd from 26th to 20th street. This too will be a hard closure, and no traffic will be allowed on Freeman Road between 26th and 20th, with the exception of residents that live within the limits. At this time, we do not have a time-frame for completion of this phase.